
Bethel Schools Renovations

Projected Cash Flow Analysis
12/4/2020

Totals

Original Overall Budget 24,723,433$       41,107,712$       65,831,145$       

Original GMP Cost 21,431,488$       32,218,460$       

Construction Cost to date 22,418,212$       32,706,847$       

Current Overall Budget 11/25/2020 26,518,791$       39,634,302$       66,153,093$       

PCOs Submitted 44,135$               161,157$            205,292$            

Recommend Approval 30,000$               

Recommend Reject -$                          -$                          

Pending Review 24,235$               31,457$               

Primary Feeders Location Change 19,900$               99,700$               

PCOs Expected due to RFIs + Owner Requests 52,500$               52,500$               105,000$            

Additional construction clean 20,000$               20,000$               

Sound screen structural support 7,500$                 7,500$                 

Additional pipe support 5,000$                 5,000$                 

Restroom metal deck replacement (RES) 15,000$               

Move elect conduits (RES) 5,000$                 

Retaining wall at slope to field (JES) 20,000$               

Additional Fee Requests 111,275$            133,775$            245,050$            

Perkins Eastman 111,275$            133,775$            

Potential Reductions in Budget Line Items (12,230)$             (42,836)$             

Relocation Costs (5,000)$                (20,000)$             

Utility Costs (7,230)$                (22,836)$             

Town Bond and Financing Costs

Total Projected Additional Costs 195,680$            304,596$            500,276$            

Owner Contingency Remaining 11/25/2020 (331,011)$           1,709,725$         1,378,714$         

Projected Owner Contigency  at Completion 878,438$            

CM Contingency Remaining 11/30/2020 76,782$               234,126$            
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